
WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA Prepared By : Ben Sargent, Project Superintendent

PROJECT: Town of Bedford - Various Locations

CONTRACT NO.:  ET&L Project # 14-05 PROPOSED SCHEDULE

FOR THE WEEK OF:_____5/11/15-5/15/15 ___________

MON TUE WED THU FRI SAT SUN

Excavate for Widening & Sidewalks on Great & South RD

Install Traffic Signal Foundations on Great RD

DESCRIPTION OF WORK

Install Conduit on Great RD & South RD

TRAFFIC DELAYS AND ROAD/ LANE CLOSURES SHOULD BE EXPECTED

* NOTE* - All days are tenative. Effects of weather, and or other pressing

issues may affect the schedule.


